st o oy RECEINED O
Division of Public Works \v/ 0%. P U .
MONTHLY ESTIMATE 2013 FEB -6 AM10:50
FOR THE MONTH OF
CONTRACTOR:
ADDRESS: Contract No.
City, State ZIP: DAGS Job No.
PROJECT TITLE: en
CONTRACT FOR INSPECTION BRANCH USE
R [ ~] SUBMITTAL REGISTER [ A COMMENGEMENT REQUIREMENTS
Basic Contract Amount $ 1,119,900.00 “ |puE MONTHLY:
[ PROJECT SCHEDULE - INITIAL & ONGOING
[ i DALY REPORTS [ /] PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [ . CONTRACT NUMBER [ #f PROJECT NAME & LOCATION
Total $ - . (/1 AL sianaTURES
Adjusted Contract Amount $ 1,119,900.00 ~
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 431% _$ 482,787.00 #DIV/O! $ - $ 482,787.00
Retained REDUCED[ ] $ 30,464.00 $ - $ 30,464.00
Amount Subject to Payment $ 452,323.00 $ 452,323.00
Payments to Date | $  157,966.00
Payments Now Due $ 294,357.00 $ - $ 294,357.00 -/

Payment No. FINAL[ ]

1. Computed and Checked by:
2. lcertify that the above bill is correct, just, that payment has not been received, and all
M payroll affidavits have been submitted, are current, or proper deductive exclusions have been
/ f 7 2 1% 3 made to this request.
3. Recommended: Pro'ject Inspector or Engineer Date: -
. e ‘g_.E % Name of Contractor,
Date:
- ey
152013
Charles Buckingham/ Project Manager zé/;
Date: By signature / Title: Date

5. Approved: N Branch Chief or District Engineer
The Public Works Administrator certifies that change orders have been issued and the work performed.




_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

For the Month of: January

DPW-CIA 7/06

Contract No.: 60826

CONTRACTOR: Elite Pacific Construction, Inc.
PROJECT TITLE: DAGS Job No.: 12-20-2643
Hawaii State Hospital Water System Improvements
o]
% CONTRACT
9 LICENSE RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. BASIC CONTRACT AMOUNT] COMPL. TO DATEW% CMPQ % RETAINED
Elite Pacific Construction, Inc. |General Contractor ABC-23456 $1,119,900 $482,787] 43.11%| 5.0% $24,139.00|A
FERFEFFRRE BiEasssasssssass T
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT COMPL. TO DATE |% CMPLL %| RETAINED
Unitek Abatement $16,962 $15,000] 88.43% 5.0% $750
RHS Lee Demolition $123,000 $85,000f 69.11%] 5.0% $4,250
Allied Security Fence Fencing $23,488 0.00% 5.0% $0
Pacific Commercial Serv. Oil Sand Sampling $35,000 0.00%| 5.0% $0
Paradise Reinforcing Reinforcing Steel $13,867 $4,500] 32.45%] 5.0% $225
M&M Tanks Water Tank $287,220 0.00%] 5.0% $0
Ted's Wiring Electrical $84,844 0.00%| 5.0% $0
Quality General Concrete $73,100 $22,000] 30.10%] 5.0% $1,100
$6,325|B

Total Retained from Subs

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$30,464.00

| certify that the above retentions are correct for this request.

Elite Pac|

ific Construction, Inc.

Checked/Verified by:

Name of Contractor

Charlie Buckingham, Project Manager

/s

LY.

Initial - Project Inspector or Engineer

By Signature

NOTE:

[

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Date



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: HAWAII STATE HOSPITAL - WATER SYSTEM IMPROVEMENTS

BILLING MONTH: January-13

DAGS JOB NO.: 1 2-20-2643 CONTRACT NO.: 60826

CONTRACTOR: ELITE PACIFIC CONSTRUCTION, INC.

VENDOR CODE: 29794000

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B11-406M $313,876.00 $19,519.00 $294,357.00
o S 1 1T
Totals: $313,876.00 | $19,519.00 1 ‘ $294,357.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B11-406M $0.00 $0.00 $0.00
|
Totals: [
Grand Total: $313,876.00 $19,519.00 $294,357.00
7 X 2/i4f 2512
Verified By DATE

e, e T K’W.D *} ﬂ\[lr = Sy
M = o= IRVAIS
i

(This Section for Administrative Services Office Use Only)

Vendor Code 29794000

Cost Code 3A1

Voucher No. AUTTRANS 2
FEB 22 2013

Verified By




